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FL-4004 FY1964 Spares Progress Report
for the Month of June, 1964

. General

This contract provides spare devices and sub-assemblied, including the
FY64 AGE and spares additions for systems produced under Contracts
KD-3540, FL-4001, P, O, 13832, and P, Q. 12393, In addition, three {3)
separate items: ECP-1 Nav Panel and Reprogramming Computer, Scope
Change #1 System Test Rack; and H-330 Coupler Retrofit kits are included
a3 part of this contract.

. Work Accomplished -~ June

A. There were 47 items, including two {2) devices delivered in June.

B, Inertial Components status is as [ollows:

Honeywell Kearfott
Gyros Gyros Accelerometers
Total Order 14 7 21
Delivered 12 6 13

C. Fabrication of coupler retrofit kits continued according to plan.
Seventy {70) kits have been completed.

11, Work Scheduled - July
A, Continue spares production and delivery to stock.
B, Continue fabricatibn of coupler ;e'trofii kiis.,
C. Begin fabrication of additional AGE spares.

IV, TFinancial Status

STATINTL Customer funding of:l bas been received. This funding includes
coverage for the FYB4 spares addition, but does not cover the additional AGE.

V., Overtime

Fisca! Perlod No, of Weeks  Hrs., Requested Hrs, Expended

18 Nay - 30 June 8 1200 2768%
1 July = 28 July 4 800

= Through 28 June
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F1L.-4004
June Progress Report

Overtime expended in June and requested in July is associated with an effort to
expedite delivery of parts required to support the repair of returned goods, the
fabrication of coupler retrofit kits, and the fabrication of spare devices
critically needed to support operating systems in the field.

VI. Attachments
A, FL-4004 FY1964 Spares - Devices

FL-4004 FY1984 Inertial Components

F1.-4004 Cost Curve - Summary

FL-4004 Cost Curve - MH 330 Spares
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FL-4004 Cost Curve - MH 357 Spares
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